

RESOLUTION NO. 2018-01

**RESOLUTION OF THE EDGEWATER PARK SEWERAGE AUTHORITY
AUTHORIZING CHANGE ORDER No. 1 TO THE CONTRACT WITH
ASPHALT PAVING SYSTEMS, INC
FOR IMPROVEMENTS TO MOUNT HOLLY ROAD**

WHEREAS, the Edgewater Park Sewerage Authority (EPSA) is a Public Entity and a Body Politic of the State of New Jersey created by the Edgewater Park Township Committee pursuant to New Jersey Statutes; and

WHEREAS, the EPSA has determined that it is in the best interest of its customers to eliminate Pump Station #5 and construct a gravity sewer in the right-of-way of Mount Holly Road; and

WHEREAS, the EPSA entered into a contract with Asphalt Paving Systems, Inc. to complete the above work; and

WHEREAS, the EPSA recognizes that from time to time it may be necessary to alter the scope of work of a project such as this and to enter into a Change Order with the contractor to effectuate that altered scope, and:


WHEREAS, the EPSA's Engineer has reviewed and recommended a Change Order request for this project submitted by Asphalt Paving Systems, Inc.;


NOW THEREFORE BE IT RESOLVED by the Board Members of the Edgewater Park Sewerage Authority, in the County of Burlington, State of New Jersey as follows:

1. The EPSA hereby approves Change Order No. 1 to the above noted contract with Asphalt Paving Systems, Inc. in the amount of \$71,304.50 as recommended by the Authority Engineer;
2. The EPSA and its employees and agents are hereby authorized to take whatever steps are necessary to effectuate the implementation of the Change Order.

I hereby certify that the foregoing is a true and correct copy of a Resolution adopted by the Edgewater Park Sewerage Authority, County of Burlington, State of New Jersey at the regular meeting held on December 13, 2017.

Edgewater Park Sewerage Authority

By: 
John Alexander, Chairman

Witness 

Dated: 12-7-18